

Proposed Updates, Fixes and Refresh Schedule for VCCS SIS CY08

Created January 4, 2008 / Modified December 9, 2008

Planned Date	Completed Date	Task	Planned PeopleSoft Bundle	Database Instance
1st Quarter				
January 20, 2008	01/20/08	Updates & Fixes	CS8.9 Bundle #12 (11/02/2008 estimated release date)	V8.9 PRODUCTION / QUERY
January 25, 2008	01/25/08	Database Refresh		V8.9 TRAINING
January 31, 2008	01/31/08	Database Refresh		V8.9 DEVELOPMENT
February 1, 2008	02/01/08	Updates & Fixes	CS8.9 Bundle #13 (1/18/2008 estimated release date)	V8.9 DEVELOPMENT
February 11, 2008	02/11/08	Database Refresh		V8.9 TEST
February 12, 2008	02/12/08	Updates & Fixes	CS8.9 Bundle #13 (1/18/2008 estimated release date)	V8.9 TEST
February 24, 2008	02/24/08	Updates & Fixes	CS8.9 Bundle #13 (1/18/2008 estimated release date)	V8.9 PRODUCTION / QUERY
March 7, 2008	Cancelled	Database Refresh		V8.9 TRAINING
Feb / March 2008	02/24/08	Updates & Fixes	INAS 2007-2008 critical patch	V8.9 DEVELOPMENT
Feb / March 2008	02/24/08	Updates & Fixes	INAS 2007-2008 critical patch	V8.9 TEST
Feb / March 2008	02/24/08	Updates & Fixes	INAS 2007-2008 critical patch	V8.9 PRODUCTION / QUERY
Feb / March 2008	02/24/08	Updates & Fixes	INAS 2007-2008 critical patch	V8.9 TRAINING
March 19, 2008	03/19/08	Database Refresh		V8.9 DEVELOPMENT
March 20, 2008	03/20/08	Updates & Fixes	HRMS & CS8.9 Maintenance Pack #10 (3/13/2008 est. release date)	V8.9 DEVELOPMENT
2nd Quarter				
April 1, 2008	04/01/08	Database Refresh		V8.9 TEST
April 2, 2008	04/02/08	Updates & Fixes	HRMS & CS8.9 Maintenance Pack #10 (3/13/2008 est. release date)	V8.9 TEST
April 20, 2008	04/20/08	Updates & Fixes	HRMS & CS8.9 Maintenance Pack #10 (3/13/2008 est. release date)	V8.9 PRODUCTION / QUERY
April 29, 2008	Cancelled	Database Refresh		V8.9 TRAINING
April 30, 2008	04/30/08	Database Refresh		V8.9 DEVELOPMENT
May 1, 2008	05/01/08	Updates & Fixes	CS8.9 Bundle #14 (4/18/2008 estimated release date)	V8.9 DEVELOPMENT
May 12, 2008	05/12/08	Database Refresh		V8.9 TEST
May 13, 2008	05/13/08	Updates & Fixes	CS8.9 Bundle #14 (4/18/2008 estimated release date)	V8.9 TEST
June 1, 2008	06/01/08	Updates & Fixes	CS8.9 Bundle #14 (4/18/2008 estimated release date)	V8.9 PRODUCTION / QUERY
June 19 2008	06/19/08	Database Refresh		V8.9 TRAINING
3rd Quarter				
July 07, 2008	07/07/08	Database Refresh		V8.9 DEVELOPMENT
July 08, 2008	07/08/08	Updates & Fixes	CS8.9 Bundle #15 (6/27/2008 est. release date)	V8.9 DEVELOPMENT
July 15, 2008	07/15/08	Database Refresh		V8.9 TEST
July 16, 2008	07/16/08	Updates & Fixes	CS8.9 Bundle #15 (6/27/2008 est. release date)	V8.9 TEST
August 03, 2008	08/03/08	Updates & Fixes	CS8.9 Bundle #15 (6/27/2008 est. release date)	V8.9 PRODUCTION / QUERY
August 11, 2008	08/11/08	Database Refresh		V8.9 TRAINING
August 12, 2008	08/12/08	Database Refresh		V8.9 DEVELOPMENT
August 13, 2008	08/13/08	Updates & Fixes	HRMS & CS8.9 Maintenance Pack #11 (8/4/2008 est. release date)	V8.9 DEVELOPMENT
August 18, 2008	08/18/08	Database Refresh		V8.9 TEST
August 19, 2008	08/19/08	Updates & Fixes	HRMS & CS8.9 Maintenance Pack #11 (8/4/2008 est. release date)	V8.9 TEST
September 07, 2008	09/07/08	Updates & Fixes	HRMS & CS8.9 Maintenance Pack #11 (8/4/2008 est. release date)	V8.9 PRODUCTION / QUERY
September 15, 2008	09/16/08	Database Refresh		V8.9 TRAINING
September 16, 2008				
September 17, 2008	09/17/08	Database Refresh		V8.9 DEVELOPMENT
September 18, 2008		Updates & Fixes	Bundle #16 (8/29/2008 est. release date)	V8.9 DEVELOPMENT
September 18 & 19, 2008		Tools Upgrade	PeopleTools Upgrade to 8.47.1x	
September 22, 2008	09/23/08	Tools Upgrade	PeopleTools Upgrade to 8.47.1x	V8.9 DEVL
Sept 29, 2008	09/29/08	Updates & Fixes	Bundle #16 (8/29/2008 est. release date)	V8.9 TEST
Sept 30, 2008	09/30/08	Database Refresh	Bundle #16 (8/29/2008 est. release date)	V8.9 TEST
September 30 & October 1, 2008		Tools Upgrade	PeopleTools Upgrade to 8.47.1x	
4th Quarter				
October 6, 2008	10/06/08	Updates & Fixes	Bundle #16 (8/29/2008 est. release date)	V8.9 TEST
October 10, 2008	10/10/08	Database Upgrade	Database Upgrade to 10.2.0.4	V8.9 DEVL, TEST, TRAINING
October 12, 2008	10/12/08	Updates & Fixes	Bundle #16 (8/29/2008 est. release date)	V8.9 PRODUCTION / QUERY
October 11 & 12, 2008		Tools Upgrade	PeopleTools Upgrade to 8.47.1x	
October 19, 2008	10/19/08	Database Upgrade	Database Upgrade to 10.2.0.4	V8.9 PRODUCTION/QUERY
October 20, 2008		Database Refresh		V8.9 TRAINING
October 22, 2008		Database Refresh		V8.9 DEVELOPMENT
October 26, 2008	10/26/08	Updates & Fixes	Bundle #16 (8/29/2008 est. release date)	V8.9 PRODUCTION / QUERY
November 5, 2008	11/05/08	Database Refresh	PeopleTools Upgrade to 8.47.1x	V8.9 TRAINING
		Tools Upgrade		
November 17, 2008	11/17/08	Database Refresh		V8.9 DEVELOPMENT
November 18, 2008	11/18/08	Updates & Fixes	Bundle #17 (10/31/2008 est. release date)	V8.9 DEVELOPMENT
October 29, 2008		Database Refresh		V8.9 TEST
November 3 & 4, 2008		Tools Upgrade	PeopleTools Upgrade to 8.47.1x	V8.9 TRAINING
December 1, 2008	12/01/08	Database Refresh		V8.9 TEST
December 2, 2008	12/02/08	Updates & Fixes	Bundle #17 (10/31/2008 est. release date)	V8.9 TEST
1st Quarter 2009				
January 25, 2009		Updates & Fixes	Bundle #17 (10/31/2008 est. release date)	V8.9 PRODUCTION/QUERY
January 30, 2009		Database Refresh		V8.9 TRAINING

Dates based on assumption that testing in prior instances will have been completed prior to the proposed maintenance date.
VCCS/ITS may adjust this schedule depending upon the CS Bundle / Maintenance Pack release composition and schedule.